Reg. No. [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ] [18CS7IOT08]

SEVENTH SEMESTER B.Tech EXAMINATION, DECEMBER-2021

PROJECT LEARNING MANAGEMENT FOR IOT

Time: 3 Hours **Maximum Marks: 70**

Instructions:
i. Answer **FIVE** full Questions. Question number 1 and 2 are compulsory. Each question carries 14 marks.
ii. Missing data may be suitably assumed.

1.	**a.**	Discuss the need for Project Management.	**07**
	b.	Elaborate Project Life Cycle.	**07**
2.	**a.**	Differentiate between Project Identification and Selection, citing examples from IoT.	**08**
	b.	Discuss Project Planning Management and Work breakdown structure.	**06**
3.	**a.**	What Roles and Responsibilities a Project Manager should have?	**07**
	b.	Are responsibilities of Project Manager affected by Organizational Structure, Discuss.	**07**
		OR	
4.	**a.**	Distinguish Project manager from line manager by giving suitable examples.	**07**
	b.	What are various conflicts? How can they be resolved in an organization?	**07**
5.	**a.**	What are the key differences between PERT and CPM	**09**
	b.	Explain the project selection methods used today.	**05**
		OR	
6.	**a.**	What are the various methods to forecast project cost. Write in brief about them.	**07**
	b.	What is resource allocation and scheduling?	**07**
7.	**a.**	Discuss a few risks associated with using PMIS.	**07**
	b.	Elaborate PMIS model for Solving Societal Problems using IoT	**07**
		OR	
8.	**a.**	What is meant by Project Performance, How it can be measured?	**07**
	b.	Discuss methods to Identify analyze and Reduce Risks.	**07**