Reg. No. [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ] [ ]

[18MEDE739]

# SEVENTH SEMESTER B. Tech EXAMINATION, DECEMBER–2021

## PROJECT MANAGEMENT

**Time: 3 Hours** **Maximum Marks: 70**

---

**Instructions:**
i. Answer **FIVE** full Questions. Question number 1 and 2 are compulsory. Each question carries 14 marks.
ii. Missing data may be suitably assumed.

1. a. List the 10 important roles and responsibilities of the project manager. **05**
   b. With a suitable flow diagram describe the 5 phases of the project management life cycle. **09**

2. a. What is project appraisal? Explain the important aspects of project appraisal. **06**
   b. With neat diagram explain the steps on **PERT** (Program Evaluation and Review Technique). **08**

3. a. Explain the following: **06**
      i. Payback Period
      ii. Discounted Cash Flow (DCF)
      iii. Net Present Value (NPV)
   b. Explain the steps involved in financial analysis of a project with a block diagram. **08**

**OR**

4. a. Discuss the major components of production cost of a project. **06**
   b. Explain the following: **08**
      i. Break-even point,
      ii. Projected cash flow statements,
      iii. projected balance sheet,
      iv. Means of financing.

5. a. Explain the various types of risks involved in the project. **06**
   b. Explain the different stages of risk management with suitable block diagram. **08**

**OR**

6. a. Explain the following: (i) risk analysis, (ii) risk certainty and (iii) risk uncertainty in the project. **09**
   b. Discuss the steps involved in the risk identification of a project. **05**

7. a. Explain the key elements of the effective negotiations in the project. **06**
   b. Explain how change leads to conflict with a suitable block diagram. **08**

**OR**

**8.** **a.** Explain the following: **08**

**i.** Functional conflicts

**ii.** Dysfunctional conflicts

**b.** Discuss about the project review and audit. **06**